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INTRODUCTION

In July 2005, Assembly Bill 144, (AB 144) Hancock created the Toll Bridge Project Oversight Committee
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge project
and the state toll bridge seismic retrofit program projects. Comprising the Caltrans’ Director, the Bay Area Toll
Authority (BATA) Executive Director and the Executive Director of the California Transportation Commission
(CTC), the TBPOC’s project oversight and control processes include, but are not limited to, reviewing bid
specifications and documents, providing field staff to review ongoing costs, reviewing and approving
significant change orders and claims in excess of $1 million (as defined by the committee) and preparing project
reports.

AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as
being under the direct oversight of the TBPOC. The Toll Bridge Seismic Retrofit Program includes:

Toll Bridge Seismic Retrofit Projects Seismic Safety Status

San Francisco-Oakland Bay Bridge East Span Replacement Construction
San Francisco-Oakland Bay Bridge West Approach Replacement Construction
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit Complete
San Mateo-Hayward Bridge Seismic Retrofit Complete
Richmond-San Rafael Bridge Seismic Retrofit Complete
Eastbound Carquinez Bridge Seismic Retrofit Complete
New Benicia-Martinez Bridge Seismic Retrofit Complete
San Diego-Coronado Bridge Seismic Retrofit Complete
Vincent Thomas Bridge Seismic Retrofit Complete

The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA. While the rest of the projects
in the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans (CT) will
continue to report on their progress as an informational item. The RM1 program includes:

RM1 Projects Open to Traffic Status

1927 Carquinez Bridge Demolition Construction
Interstate 880/State Route 92 Interchange Reconstruction Construction
New Benicia-Martinez Bridge Open
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open
Westhound Carquinez Bridge Replacement Open
San Mateo-Hayward Bridge Widening Open
State Route 84 Bayfront Expressway Widening Open
Richmond Parkway Open

This report focuses on identifying critical project issues and monitoring project cost and schedule performance
for the projects as measured against approved budgets and schedule milestones. This report is intended to fulfill
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of
the Streets and Highway Code.
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EXECUTIVE SUMMARY

Toll Bridge Seismic Retrofit Program—Cost ($ Millions)

AB 144/ Current
SB 66 Approved CostTo At-
Work Status Budget Approved Budget Date Cost Completion
Project (07/2005) Changes (10/2007) (10/2007) Forecast* Variance Cost Status
a b c d e=c+d f g h=g-e i
SFOBB East Span Replacement Project
Capital Outlay Support 959.4 - 959.4 543.7 977.1 17.7
Capital Outlay Construction
Skyway Construction 1,293.0 - 1,293.0 1,192.1 1,293.0
SAS E2/T1 Foundations Construction BilBIG - 3135 252.9 BilBI5
SAS Superstructure Construction 1,753.7 - 1,753.7 308.6 1,767.4 13.7
YBI Detour Design/Const 131.9 202.5 334.4 116.6 334.4
YBI Transition Structures Design 299.3 (23.2) 276.1 - 276.1
*YBITS Contract No. 1 - 2143
*YBITS Contract No. 2 - 58.5
*YBITS Contract No. 3 - Landscape - 33
Oakland Touchdown (OTD) 283.8 - 283.8 19.1 302.5 18.7
* OTD Submarine Cable Complete 7.8 9.6
* OTD No. 1 (Westbound) Construction 11.3 226.5
* OTD No. 2 (Eastbound) Design - 62.0
* OTD Electrical Systems Design - 4.4
Existing Bridge Demolition Design 239.2 - 239.2 - 222.0 (17.2)
Stormwater Treatment Measures Construction 15.0 33 18.3 15.1 18.3
East Span Completed Projects 90.3 - 90.3 89.2 90.3
Right-of-Way and Environmental Mitigation 72.4 - 724 38.8 724
Other Budgeted Capital 35.1 (3.3 318 0.6 7.7 (24.2)
Total SFOBB East Span Replacement Project 5,486.6 179.2 5,665.8 2,576.7 5,674.7 8.9
SFOBB West Approach Replacement Construction
Capital Outlay Support 120.0 - 120.0 99.1 120.0 -
Capital Outlay Construction 309.0 - 309.0 259.9 309.0 -
Total SFOBB West Approach Replacement 429.0 - 429.0 359.0 429.0
Richmond-San Rafael Bridge Retrofit Complete
Capital Outlay Support 134.0 (7.0) 127.0 126.7 127.0
Capital Outlay Construction & Right-of-Way 780.0 (82.0) 698.0 666.6 698.0
Total Richmond-San Rafael Bridge Retrofit 914.0 (89.0) 825.0 793.3 825.0
Program Completed Projects Complete
Capital Outlay Support 219.8 - 219.8 2194 219.8 -
Capital Outlay Construction 705.6 - 705.6 698.1 705.6 -
Total Program Completed Projects 925.4 - 925.4 917.5 925.4 -
Miscellaneous Program Costs 30.0 - 30.0 24.7 30.0
Program Contingency 900.0 (90.2) 809.8 - 800.9 (8.9)
Total Toll Bridge Seismic Retrofit Program 8,685.0 - 8,685.0 4,671.2 8,685.0 -

Within Approved Current Schedule and Budget
Potential Cost and Schedule Impacts: Possible future need for Program Contingency Allocation
® Known Cost and Schedule Impacts: Request for Program Contingency Allocation forthcoming

*Current contract allotment to install two submarine electrical cables is $11.5 million. Additional non-program funding to support this allocation beyond the $9.6 million of
available program funds has been made available by the Treasure Island Development Authority.

Notes: Details may not sum to totals due to rounding effects.
Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects and the TBSRP
Quarterly Reports.
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AB 144 | Project
SB 66 Complete Project
Project Current Complete
Complete Approved Approved Schedule Schedule
Baseline Changes Schedule Forecast Variance
Project (07/2005) (Months) (10/2007) (10/2007) (Months) Remarks
a b c d=b+c e f=ze-d h
SFOBB East Span Replacement Project
Skyway Apr 07 8 Dec 07 Dec 07 See page 11.
SAS E2/T1 Foundations Jun 08 (3) Mar 08 Mar 08
SAS Superstructure Mar 12 12 Mar 13 Mar 13 See Note.
YBI Detour Jul 07 36 Jun 10 Jun 10 See discussion on pages 18 and 19.
YBI Transition Structures Nov 13 12 Nov 14 Nov 14
Oakland Touchdown (OTD) Nov 13 12 Nov 14 Nov 14 See Note.
* OTD Submarine Cable n/a Jan 08 Jan 08
* OTD Westbound n/a Jan 10 Jan 10
* OTD Eastbound n/a Nov 14 Nov 14
Existing Bridge Demolition Sep 14 12 Sep 15 Sep 15 See Note.
Stormwater Treatment Measures Mar 08 Mar 08 Mar 08
+ Open to Traffic Date: Sep 11 12 Sep 12 Sep 12 See Note.
Westhound
# Open to Traffic Date: Sep 12 12 Sep 13 Sep 13 See Note.
Eastbound
SFOBB West Approach Replacement Aug 09 Aug 09 Jan 2009 (7)
+ Open to Traffic Date; Mainline nfa Apr 2008 Apr 2008
Richmond-San Rafael Bridge
* Seismic Retrofit Aug 05 Aug 05 Oct 05 2 Seismic retrofit completed July 29,
2005. Formal acceptance of
contract October 28, 2005. $89
million has been transferred to
Program Contingency.
* Public Access Project n/a May 07 Aug 07 8 See page 32.

Note: Schedules for selected projects and the Open to Traffic dates were extended by 12 months from the AB144/SB66 baseline

schedule due to Addenda #5 and #7 on the SAS Superstructure contract.
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Current
BATA Approved Cost To At-
Budget Approved Budget Date Cost Completion
Project Work Status (07/2005) Changes (10/2007) (102007) Forecast* Variance Cost Status
a b c d e=c+d f g h=g-e i
New Benicia-Martinez Bridge Project Construction
Capital Outlay Support 157.1 36.5 193.6 176.3 189.1 (4.5)
Capital Outlay Construction 861.6 176.0 1,037.6 952.4 1,037.6
Capital Outlay Right-of-Way 20.4 0.2) 20.3 124 20.3
Project Reserve 20.8 17 225 27.0 45
;‘r’;?;gew Benicia-Martinez Bridge 1,059.9 2141 12740 11411 1,274.0
Carquinez Bridge Replacement Project Construction
Capital Outlay Support 124.4 0.2) 124.2 1217 122.4 (1.8)
Capital Outlay Construction 381.2 3.2 384.4 374.3 384.5 0.1
Capital Outlay Right-of-Way 10.5 10.5 9.9 10.4 0.1)
Project Reserve 12.1 (3.0) 9.1 0.9 8.2)
Total Carquinez Bridge Replacement 598.2 598.2 505.9 518.2 (100)
Project
1-880/SR-92 Interchange Reconstruction Construction
Capital Outlay Support 28.8 26.2 55.0 337 55.0
Capital Outlay Construction 94.8 60.2 155.0 155.0
Capital Outlay Right-of-Way 9.9 51 15.0 8.8 15.0
Project Reserve 0.3 19.7 20.0 20.0
;‘;Eﬂfﬁg’cstifz IMETEIENES 1338 111.2 245.0 425 245.0
Program Completed Projects Complete
Capital Outlay Support 62.0 (5.0) 57.0 57.4 58.8 1.8
Capital Outlay Construction 3244 3.6 328.0 308.0 314.0 (14.0)
Capital Outlay Right-of-Way 17 17 0.5 0.8 (0.9)
Project Reserve 2.6 14 4.0 6.6 2.6
Total Program Completed Projects 390.7 390.7 365.9 380.2 (10.5)
Total Regional Measure 1 Program 2,112.6 325.3 2,437.9 2,055.4 2,417.4 (20.5)

Within Approved Current Schedule and Budget

Potential Cost and Schedule Impacts: Possible future need for Program Contingency Allocation

@ Known Cost and Schedule Impacts: Request for Program Contingency Allocation forthcoming

Note:  Details may not sum to totals due to rounding effects.

Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects

and the TBSRP Quarterly Reports.
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Regional Measure 1 Program—Schedule

Project
BATA Complete Project
Project Current Complete

Complete  Approved Approved  Schedule  Schedule
Baseline  Changes  Schedule  Forecast Variance  Schedule
Project (07/2005)  (Months)  (10/2007) (10/2007)  (Months) Status Remarks

a b c d=b+c e f=e-d g h

New Benicia-Martinez Bridge Project
* New Benicia-Martinez Bridge Dec 07 - Oct07  Oct07 = ° Bridge was opened on
August 25, 2007.

* 1-680/1-780 Interchange Replacement Dec 07 - Dec07  Dec07 - °
* Open to Traffic Date Dec 07 - Aug 07 Aug 07 = Y
1927 Carquinez Bridge Demolition Project ~ Dec 07 - Dec07  Dec07 -
I-880/SR-92 Interchange Reconstruction Dec 10 s Junll  Junil
Contract was awarded on

August 28, 2007 with the
approval of the State
budget.
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Highlights of Project/Program Activities and TBPOC Actions
for November 2007

Toll Bridge Seismic Retrofit Program

SFOBB East Span Seismic Replacement Project

¢ On the Yerba Buena Island (YBI) Detour Contract, Caltrans and its contractor are now focusing on
completing the YBI Advanced Work and the detour viaduct to be constructed just south of the existing
bridge. The second shipment of viaduct steel has arrived at the Port of San Francisco. The 65%
design of the East Tie-in was delivered.

¢ On the Self-Anchored Suspension Span (SAS) E2/T1 Foundation Contract, Caltrans and its contractor
have completed most of the eastbound and westbound E2 foundation. Work is ongoing on the E2
fenders as well as the column and piles head connections at the T1 foundation.

¢ The Skyway Contract will be substantially complete in December 2007. Minor punchlist work on
hand railings, overhead signage and other work will be completed over the next month.

¢ On the SAS Superstructure Contract, Caltrans and its contractor are working on final trial mock-ups of
the steel tower and deck sections. Civil construction work has started at the W2 foundation with
falsework for the pier table. The contractor has fabricated five barge modules (out of nine) of the
shearleg barge crane in Portland, Oregon and has started fabrication of the crane in China. The
contractor has also started the temporary work at W2 that will support the SAS during erection.

SFOBB West Approach Seismic Retrofit Project

¢  On the San Francisco-Oakland Bay Bridge West Approach Project, Caltrans is continuing with the
final major phase of the project — the reconstruction of the eastbound I-80 approach structure from Sth
Street to the San Francisco anchorage. Caltrans is forecasting that the final mainline traffic switch will
occur in the spring of 2008. Overall, the contract is forecast to be completed in early January 2009.

Richmond-San Rafael Bridge Seismic Retrofit Project

4 On Richmond-San Rafael Bridge Seismic Retrofit Project, Caltrans is concluding negotiations with
regulatory agencies on pile driving issues and impacts to fisheries. A settlement is pending.

Regional Measure 1 Program

New Benicia-Martinez Bridge Project

¢ On the New Benicia-Martinez Bridge Contract, the new bridge has been opened to traffic. Caltrans
and its Caltrans contractors have completed the final punchlist items, and the project was accepted on
September 28, 2007. The Proposed Final Estimate (PFE) was issued to the Contractor on November 6,
2007.

4 On October 31, 2007, Caltrans opened bids on a contract to modify the existing Benicia-Martinez
Bridge to southbound only traffic. The apparent low bid was $19.4 million less than the engineer’s
estimate. Caltrans design has reviewed the bid prices and recommended the contract award to
American Civil Constructors and Top Grade Construction Joint Venture. Contract Headquarters is
currently working to award the contract prior to November 28, 2007. The contract is expected to take
approximately two years.
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1-880/SR-92 Interchange Project

¢ On the Interstate 880/State Route 92 Interchange Contract, the contract has been awarded to a joint
venture of FCI Constructors and Granite Construction. Caltrans approved the contract on September
28,2007 and the first contract day of the project was October 26, 2007. Field mobilization has started,
and work on the striping and installation of k-rails has commenced. Caltrans is working with utility
companies on final electrical and telecommunication relocation.

New Carquinez Bridge Project

¢ On the 1927 Carquinez Bridge Demolition Contract, Caltrans and its contractor have completely
removed the old Carquinez Bridge. With the completion in September of the westbound HOV lane
from Cumming Skyways to Route 4 (under a separate Caltrans contract), Caltrans opened the
westbound HOV lane across the Zampa Bridge to Cummings Skyway on November 17, 2007. The
contract will be substantially complete in December 2007. Minor punchlist and add-on drainage and
security work will be completed over the next several months as Caltrans accepts the contract.

The New Carquinez Bridge From the North East
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PROJECT / CONTRACT REPORTS

Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary

- Skyway Contract
- Self-Anchored Suspension (SAS) E2/T1 Foundations Contract
- Self-Anchored Suspension (SAS) Superstructure Contract
Yerba Buena Island (YBI)
e  Yerba Buena Island (YBI) Detour Contract
e  Yerba Buena Island (YBI) Transition Structure Contracts
- Oakland Touchdown (OTD)
e Oakland Touchdown (OTD) Submarine Cable Relocation Contract
e Oakland Touchdown (OTD) #1 Contract
e QOakland Touchdown (OTD) #2 Contract
- Other Major Contracts
- Other Contracts and Related Project Work

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project
Richmond-San Rafael Bridge Seismic Retrofit Project
Other Completed Seismic Retrofit Projects
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary

Project Description: The East Span will be seismically retrofitted through the complete replacement of the existing
span. The remaining effort for this project consists of the following contracts: Skyway—construction of two
parallel concrete structures, each approximately 1.3 miles in length; Self-Anchored Suspension (SAS) Foundation—
construction of SAS marine foundations; SAS Superstructure—construction of a self-anchored 385-meter main span
superstructure incorporating a 160-meter fabricated structural steel tower with a main cable and inclined suspenders
that will support steel orthotropic decks; Yerba Buena Island (YBI) Detour—design and construction of a temporary
double-deck bypass structure that will detour traffic to the existing SFOBB while completing the westerly permanent
tie-in structure of the new East Span at Yerba Buena Island; YBI Structures—construction of a new structure
connecting the western end of the self-anchored suspension to the Yerba Buena Island viaduct, which will be
retrofitted; Oakland Touchdown—at the Oakland end of the East Span, construction of two parallel, cast-in-place
post-tensioned concrete viaducts, which join the Skyway to the at-grade Oakland approach fill; and Existing Bridge
Demolition—demolition of the existing 1936 SFOBB East Span structure after the construction and placement of
traffic onto the new East Span.

SFOBB East Span Replacement Cost Summary ($ Millions)

Current Cost To Cost
AB 144/ SB Approved Approved Date Forecast
Contract 66 Budget Changes Budget (10/2007) (10/2007) Variance
a b c d=b+c e f g=f-d

Capital Outlay Support 959.4 - 959.4 543.7 977.1 17.7
Capital Outlay
Skyway 1,293.0 - 1,293.0 11921 1,293.0
SAS E2/T1 Foundations 3135 - 3135 252.9 3135
SAS Superstructure 1,753.7 - 1,753.7 308.6 1,767.4 13.7
YBI Detour 131.9 2025 3344 116.6 3344
YBI Transition Structures 299.3 (23.2) 276.1 - 276.1

*YBITS 1 - 2143

*YBITS 2 - 58.5

* YBITS 3 - Landscape - 33
Oakland Touchdown 283.8 - 2838 19.1 3025 18.7

* OTD Submarine Cable 78 9.6

* OTD Westbound 113 2265

* OTD Eastbound - 62.0

* OTD Electrical Systems - 4.4
Existing Bridge Demolition 239.2 - 239.2 - 222.0 (17.2)
hsﬂtgg:::;er Treatment 150 33 183 15.1 183
East Span Completed Projects 90.3 - 90.3 89.2 90.3
E:?\/ri]rt;;fxzzila?rl\]/lditigation 724 ) 724 388 724
Other Budgeted Capital 351 (3.3 318 0.6 77 (24.)
TOTAL 5,486.6 179.2 5,665.8 2,576.7 5,674.7 89
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SFOBB East Span Replacement Schedule Summary
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Contract
AB 144/SB 66 Complete Contract
Contract Current Complete
Completion Approved Approved Schedule Schedule
Baseline Changes Schedule Forecast Variance
Contract (07/2005) (Months) (10/2007) (10/2007) (Months)
Skyway April 2007 8 December 2007 December 2007 -
YBI Detour* July 2007 36 June 2010 June 2010 -
Stormwater Treatment March 2008 . March 2008 March 2008 .
Measures
SAS E2/T1 Foundations June 2008 (3) March 2008 March 2008 -
SAS Superstructure March 2012 12 March 2013 March 2013 -
Oakland Touchdown (OTD) November 2013 12 December 2014 December 2014 -
*OTD Submarine Cable nfa January 2008 January 2008 -
*OTD No. 1 (Westbound) nla January 2010 January 2010
*OTD No. 2 (Eastbound) nfa November 2014 November 2014 -
YBI Transition Structure* November 2013 12 November 2014 November 2014
Existing Bridge Demolition* September 2014 12 September 2015 September 2015 -
Open to Traffic: Westbound September 2011 12 September 2012 September 2012 -
Open to Traffic: Eastbound September 2012 12 September 2013 September 2013 -

*Contract schedules being further assessed due to changes in SAS schedule.

Project Status: Construction is substantially complete for the Skyway contract. Construction is currently on

going for the YBI Detour, SAS Superstructure, SAS E2/T1 Foundations and Stormwater Treatment Measures
OTD #1 (Westbound) contracts. Contracts in design include the OTD #2 (eastbound), the YBI Transition
Structure (YBITS) Contract #1, YBITS Contract #2 and the Existing Bridge Demolition contract. Design of
each contract is proceeding per its schedule requirements. The OTD #1 project start date was August 22, 2007.

SAS Superstructure construction is ongoing.

Project Issues: All projects except Demolition have a Risk Response Team and a Risk Register incorporating

quantitative risk analyses. A preliminary risk register has also been developed for Capital Outlay Support

(COS) costs, as well as a program-level risk register that captures risks common to all project. The

development of a quantitative COS risk analysis is in progress. The Risk Response Teams have focused

attention on developing and executing risk response actions for their most significant risks. Many of the actions

have been effective, as evidenced by a reduction of risk impacts on the Skyway and E2/T1 contracts from the

previous quarter. The effort to develop and execute risk response actions to mitigate the cost and schedule

impacts posed by risk issues continues to be a high priority.

Recent TBPOC Actions: See the following contract detail pages for specific TBPOC actions on East Span

contracts.
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
P SKYWAY CONTRACT

Contract Description: The Skyway contract constructs two parallel pre-cast concrete approach spans from
Oakland to the self-anchored suspension span near Yerba Buena Island.

Skyway Cost Summary ($ Millions)

AB 144/ Current
SB 66 Approved Cost
Budget Approved Budget Cost To Date Forecast
Contract 07/2005
a
East Span - Skyway
Capital Outlay Support 197.0 - 197.0 172.1 197.0
Capital Outlay Construction 1,293.0 - 1,293.0 1,192.1 1,293.0
TOTAL 1,490.0 = 1,490.0 1,364.2 1,490.0

Note: Details may not sum to totals due to rounding effects.

Skyway Schedule Summary

Contract

AB 144/SB 66 Complete Current Contract
Contract Completion Approved Approved Complete Schedule
Baseline Changes Schedule Schedule Forecast Variance
Contract (07/2005) (Months) (10/2007) (10/2007) (Months)
East Span - :
Skyway April 2007 8 December 2007 December 2007

Contract Status: The Skyway Contract will be substantially complete in December 2007. Minor punchlist
work on hand railings, overhead signage and other work will be completed over the next month. The
eastbound and westbound structures are 100% complete with the erection of all segments and the eastbound
polyester overlay has also been completed.

Contract Issues:

Issue \ Mitigating Action
KFM issued 15 NOPCs on behalf of USI for welding USI completed the fabrication of the SOBG. All NOPCs filed were heard by the Dispute
issues related to the fabrication of the Steel Review Board. Caltrans is evaluating USI's cost claims.

Orthotropic Box Girders (SOBG).

Recent TBPOC Actions: None.

11
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Contract Photographs

Skyway - Finishing Work on the Barrier Rail Skyway - Finishing Work

Skyway - Looking East Skyway - Looking West

Skyway - Overlay Equipment on the Westbound Structure Skyway - Overlay Westbound

12
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
P SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATIONS CONTRACT

Contract Description: The Self-Anchored Suspension (SAS) E2/T1 Foundations contract constructs the main tower
foundation at T1 and the adjacent east foundation at E2. (See diagram pg. 14)

SAS E2/T1 Foundations Cost Summary ($ Millions)
AB 144/ Current

SB 66 Approved Cost
Budget Approved Cost To Date Forecast
Contract 07/2005 Changes 10/2007 (20/2007) 10/2007 Variance
a G e g=f-d
East Span- SASE2/T1
Foundations
Capital Outlay Support 52.5 (11.0 415 24.9 415
Capital Outlay Construction 3135 - 3135 252.9 3135
TOTAL 366.0 (11.0) 355.0 277.8 355.0

Note: Details may not sum to totals due to rounding effects.

SAS E2/T1 Foundations Schedule Summary
Contract
AB 144/SB 66 Complete Current Contract

Contract Completion Approved Approved Complete Schedule
Baseline Changes Schedule Schedule Forecast Variance

Contract (07/2005) (Months) (10/2007) (10/2007) (Months)

East Span- SASE2/T1

i June 2008 3) March 2008 March 2008
Foundations

Contract Status: The contract is 94% complete as of October 20, 2007. On the SAS Marine Foundations Contract, all
13 rock sockets that tie the SAS tower foundation (T1) to bedrock have been installed. The T1 bottom slab concrete has
been placed. Slot cutting and T1 pile head connection welding is in progress. At the E2 Foundation, all piles are
complete. Caltrans and its contractor have completed most of the eastbound E2 foundation and column. The second lift
of the column at westbound E2 has been poured. Work is forecast to be completed on time.

Issue Mitigating Action

The Contractor may potentially claim additional The Department is evaluating the issues and may forward the disputes to the DRB for
compensation for extra work for producing integrated resolution. Pending their findings, the Department may settle this dispute
shop drawings and changes from that process.

Recent TBPOC Actions: None.
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Project Diagram and Photographs

SFOBB SAS E2/T1 Foundation Contract
Progress Diagram
November 2007

Pler w2

Pier T1

4

.

Current Status:
E2: Eastbound and westbound pier columns are complete.

T1: Pile head connection plate welding is in progress.

Legend:

B8 In Progress @l Completed

Outer walls, pier sockets and bottom slab conerete is complete.

E2-T1-T1 Construction

14
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
P SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT

Contract Description: The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature tower span
between the Skyway and the Yerba Buena Island transition structure. Work on the SAS bridge has been split between
three contracts—the SAS Superstructure (under construction), the SAS E2/T1 Foundation (under construction), and the
SAS W2 Foundation (completed).

SAS Superstructure Cost Summary ($ Millions)
AB 144/ Current

SB 66 Approved Cost

Budget Approved Budget Cost To Date Forecast
Contract (07/2005) Changes (10/2007) (10/2007) (10/2007) Variance
a ] c d=b+c e f g=f-d

East Span - SAS Superstructure

Capital Outlay Support 214.6 - 214.6 545 214.6
Capital Outlay Construction 1,753.7 - 1,753.7 308.6 1,767.4 13.7
TOTAL 1,968.3 - 1,968.3 363.1 1,982.0 137

Note: Details may not sum to totals due to rounding effects.

SAS Superstructure Schedule Summary

Contract

AB 144/SB 66 Complete Current Contract
Contract Completion Approved Approved Complete Schedule
Baseline Changes Schedule Schedule Forecast Variance
Contract (Months) (Months)
Fast Span - SAS March 2012 12 March 2013 March 2013
Superstructure

Contract Status: The contract is 23% complete as of October 20, 2007. The contractor, American Bridge Fluor
Enterprises, Inc., a Joint Venture (ABF), and their subcontractors continue to prepare and submit requests for
information and submittals for Caltrans review and response, including schedule updates. The schedule update for
September 2007 was submitted and accepted. ABF has completed the design of the crane barge to be used to lift the
heavy tower and deck sections. Five modules of the barge have been fabricated in Oregon. Crane fabrication has started
in China. Civil construction work has started at the W2 foundation with falsework for the pier table. The fabricators for
the temporary towers and trusses have been selected by the contractor and fabrication is underway.

Caltrans and its contractor are working on final trial mock-ups of the steel tower. Two of the three tower mock-ups will
be completed by the end of the year. Fabrication at the deck boxes should start by the end of November 2007.
Construction of the mass concrete thermal control mock-up pour has been successfully completed. The Hinge “K” Pipe
Beam fabrication is in progress. In addition, the high strength pre-stressing rods for the Hinge “K” Pipe Beam have been
manufactured and delivered. Casting of the W2 saddle has started in Japan. A B4 Cable Band, which will be used for
the friction test, was cast in the United Kingdom. The wire for the cable friction test has been manufactured and
fabrication of the strands has started. The cable band friction test is scheduled to be conducted at Pier 7 in February
2008.
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Contract Issues:

Issue Mitigating Action

Caltrans has identified the need for added
resources to monitor work at the ZPMC steel
fabrication facilities in China.

Caltrans has set up facilities and organized resources that will ensure an
effective Owner's presence in the steel fabrication shops.

Potential for cost increases during construction
due to steel plate conflicts. Applies to structural
steel, including the towers and box girders.

Establish Working Drawing Campus with Contractor to facilitate discussion
about conflicts and meet regularly. Caltrans has constructed models and
identified conflicts, for which CCOs are to be prepared.

Recent TBPOC Actions: None

Contract Photographs

SAS - W2 Bent Cap Formwork

SAS - W2 Bent Cap Steel Reinforcement Layout
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
» YERBA BUENA ISLAND (YBI)
e YBI DETOUR CONTRACT

Contract Description: The YBI Detour constructs a temporary detour from the YBI tunnel to the existing east span of
the Bay Bridge. This detour maintains traffic on the existing bridge while the YBI Transition Structure Contract
completes the tie-in from the SAS to the existing tunnel.

YBI Detour Cost Summary ($ Millions)
AB 144/ Current

SB 66 Approved Cost To Cost
Budget Approved Budget Date Forecast
Contract (07/2005) Changes (10/2007) (10/2007) (10/2007) Variance
a b c d=b+c e f g=f-d
YBI Detour
Capital Outlay Support 295 10.0 39.5 31.0 39.5
Capital Outlay Construction 1319 202.5 3344 116.6 3344
TOTAL 161.4 2125 3739 1476 3739

Note: Details may not sum to totals due to rounding effects.

YBI Detour Schedule Summary
Contract Contract
AB 144/SB 66 Complete Current Complete

Contract Completion Approved Approved Schedule Schedule
Baseline Changes Schedule Forecast Variance
Contract 07/2005 Months 10/2007 10/2007 Months

YBI Detour * July 2007 36 Jun 2010 June 2010

* Contract schedule under assessment. See Contract Issues on the following page.

Contract Status: The YBI Detour Contract was awarded in early 2004 to construct a temporary detour structure
providing for, at that time, a new bridge opening in 2006. Due to the re-advertisement of the SAS superstructure contract
in 2005, the bridge opening was rescheduled to 2013, which necessitated a temporary suspension of the YBI Detour
contract and design changes. The required suspension of work and design revisions has resulted in increased cost for the
YBI Detour contract.

In 2006, the TBPOC approved a plan to pace work on the project, to have Caltrans assume design responsibility over the
east and west tie-ins, and to make changes to the detour structures to allow it to stand in place alone for a longer duration
than originally intended. The YBI Detour contract is now forecast to be completed in 2010 consistent with the planned
westbound opening date of 2012 for the new bridge.

In addition to the revised contract completion date, the TBPOC approved on February 15, 2007 to advance foundation
and retrofit work from the Yerba Buena Island Transition Structures (YBITS) contract to the YBI Detour contract.
Advancing the work will reduce overall project schedule risk by taking work off the critical path for the East Span
project while making more effective use of the extended YBI Detour contract duration, and will enable potential
acceleration of the SAS construction pending negotiation with American Bridge.

Fabrication of the temporary viaduct detour is progressing in Pohang, Korea. The second shipment of the Viaduct has

arrived at the Port of San Francisco. Construction of the viaduct column bent caps is in progress. The contractor is
preparing for the steel erection of the viaduct.
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The contractor is preparing for the relocation of the existing pump station and the AT&T line. Caltrans has also

delivered portions of the east and west tie-in designs.

As part of the YBI Advanced work, the contractor is driving piles at W6, working on the W4R foundation and

constructing the column at W4L.

Recent TBPOC Actions: In October 2007, the TBPOC approved CCO 73 “YBI Advanced Work W3R, W4R, W5 L/R,
W6 L/R, W7 Ramp and the Ductbank” and CCO 91S1 “Time Related Overhead Extension”

Contract Issues:

\ Issue

Caltrans will need to negotiate a number of contract change orders
to implement the aforementioned changes to the contract, including
the Labor Day Deck Roll-in, the advancement of YBI Transition
Structure Work, design enhancements to the detour structure, and
other work.

Mitigating Action

The TBPOC has approved a plan of action to implement the changes.

Yerba Buena Island Detour (YBID) Contract

West Tie-In

YBI Transition Structure Advanced
Footing and Column Work
Under Construction

West Detour Tie-In
In Design

Detour Yiaduct
Under Construction

SAS W2 Foundation
(By Other Contract)

East Detour Tie-In
In Design

. - In Design D - To Be Constructed . - Under Construction

D - Completed

19



NOVEMBER 2007

Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
» YERBA BUENA ISLAND (YBI)
e YBI TRANSITION STRUCTURE CONTRACTS

Contract Description: The YBI Transition Structure contracts will construct the mainline YBI transition structures
(YBITS) that will connect the SAS portion of the new bridge to the newly rolled in WTI Phase I structure. YBITS #1
will construct the mainline approach structure from the new bridge to the WTI Phase I structure. YBITS #2 will
demolish the YBI Detour temporary structure, complete the new eastbound on-ramp, reconstruct local affected facilities
at YBI, and complete the bike path from the SAS to YBI (except for a section of the path that conflicts with existing
column E1). That section of the path is contemplated to be completed in the demolition contract. A YBI Landscaping
Contract will restore slopes and vegetation in areas affected by YBI construction.

YBI Transition Structure Cost Summary ($ Millions)

AB 144/ Current
SB 66 Approved Cost To Cost
Budget Approved Budget Date Forecast
Contract (07/2005) Changes (20/2007) (20/2007) (10/2007) Variance
a b c d=b+c e f g=f-d
Capital Outlay Support 78.7 - 78.7 16.6 78.7
Capital Outlay Construction
* YBITS Contract #1 - 2143
* YBITS Contract #2 - 585
* YBITS Contract #3 - - 33
Total Capital Outlay Construction 299.3 (232 276.1 ) 276.1
TOTAL 378.0 (23.2) 354.8 16.6 354.8

Note: Details may not sum to totals due to rounding effects.

YBI Transition Structure Schedule Summary

Contract Contract
AB 144/SB 66 Complete Current Complete
Contract Completion Approved Approved Schedule Schedule
Baseline Changes Schedule Forecast Variance
Contract (07/2005) (Months) (10/2007) (10/2007) (Months)
VBl Transition November 2013 12 November 2014 November 2014
Structure

Contract Status: In February 2007, the TBPOC approved a plan to accelerate portions of the YBITS work by adding it
to the YBI Detour Contract. The new forecast for the YBITS contract excluding the advance work is $276.1 million

which is a net reduction of $23.2 million from the AB 144/SB 66 budget. Caltrans is preparing the remaining portion of
the YBITS # 1contract for advertisement in 2008. See the YBI Detour Contract Status on page 18 for more information.

Contract Issues: None.

Recent TBPOC Actions: In February 2007, the TBPOC approved a plan to accelerate YBITS work on the YBI Detour
contract.
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NoOVEMBER 2007

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project

» OAKLAND TOUCHDOWN

Contract Descriptions: The Oakland Touchdown #1 Contract includes construction of all marine foundations, and land

foundations (except for the eastbound abutment), westbound bridge section, and one frame of the eastbound bridge
section and roadway approach for the section connecting the new Skyway portion to the roadway west of the Oakland
Toll Plaza.

The Oakland Touchdown #2 Contract includes construction of the remaining eastbound bridge section and roadway

approach for the section connecting the new Skyway portion to the roadway west of the Oakland Toll Plaza. This work

would occur once the westbound traffic is shifted onto the new SAS.

The Submarine Cable Relocation Contract replaced the existing submarine electrical cable from Oakland to Treasure
Island and was completed ahead of the OTD Contract #1 which avoided potential construction conflicts.

Oakland Touchdown Cost Summary ($ Millions)

AB 144/ Current
SB 66 Approved Cost To Cost
Budget Approved Budget Date Forecast
Contract (07/2005) Changes (20/2007) (20/2007) (10/2007) Variance
a b c | d=b+c | e f g=f-d
Capital Outlay Support 744 - 744 21.7 92.1 17.7
Capital Outlay Construction
OTD Submarine Cable - - - 7.8 9.6
Oakland Touchdown #1 - - - 113 2265
Oakland Touchdown #2 - - - - 62.0
Oakland Touchdown Electrical - - - . 44
Total Capital Outlay Construction 283.8 2838 19.1 302.5 18.7
TOTAL 358.2 358.2 46.8 394.6 36.4

Note: Details may not sum to totals due to rounding effects. The allocation of AB144/SB 66 budgets is proceeding. Budget
amount is TBD. Overall OTD budgets and forecasts are shown on page 2.

Oakland Touchdown Schedule Summary

AB 144/SB 66 Contract Contract
Contract Complete Current Complete
Completion Approved Approved Schedule Schedule
Baseline Changes Schedule Forecast Variance
Contract (07/2005) (Months) (10/2007) (10/2007) (Months)
OTD Submarine
Cable January 2008 January 2008
Oakland Touchdown #1 January 2010 January 2010
Oakland Touchdown #2 November 2014 November 2014
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Contract Status

Oakland Touchdown Contract #1: The contract was awarded to MCM construction on July 17, 2007. The first working
day of the contract was August 22, 2007. The Department continued to review and process various Contractors’
submittals, The Contractor’s revised access trestle design has been approved and the trestle construction is approximately
50% complete. Installation of the cofferdam has been started at Bent 20L and excavation is expected to start by middle
of November 2007. Fabrication of the steel piles is currently in progress and the pile driving operation is expected to
start at Bent 20L by early December 2007.

Oakland Touchdown Contract #2: Design work for the structures portion of OTD Contract No. 2 is substantially
complete. The contract will be advertised in 2010 so that construction can be completed in time for opening the SAS in
the eastbound direction. Determination of contract scope for the Oakland Touchdown Electrical Systems is underway.
Caltrans is also considering the option of incorporating this work into the Oakland Touchdown #2 contract.

Submarine Cable Relocation Contract: All field work has been completed and the contractor has demobilized.
Contract closeout is in progress.

Contract Issues: On the Submarine Cable Relocation Contract, there is one outstanding NOPC that was filed by the
contractor in relation to “Excess Debris” while laying the cables.

Recent TBPOC Actions: None.

OTD #1 Trestle Construction East End OTD #1 Trestle showing one of the Fingers

22




MONTHLY PROGRESS REPORT NOVEMBER 2007

ToLL BRIDGE PROGRAM OVERSIGHT COMMITTEE

brrE] gres Hoz3  HVers ge13 bELE] bErE] Teneubisag weg
SElap
apd g0y sajoN 235
%0z “uaq sad sad jo saquinu
fepes uo paseq s 3ja|dwos %,
o salid HOID
i %004
L [ 1 [ ] [ 1 [ | [ ] Bunood 1aid
®0Z Juag
0 Jad suwWn(oo Jo Jagquinu
M0 uo paseq si ajajdwos 9,
ﬁm. suwnjo
L % | _m..lu.l WOS pUE Wwals deD el
_ i - yoag Aempeoy
& 5
4 % Fx)
N — J— — A7 J— — S A E
g3 gy Hze3d diz3a 023 dvel3 del3 EETE] o3 uopeubisag weg W
«—— puepjeg ol JUNJINIS UMOPYINOL PUBIHED o femhys m
aNnoglsvy3 -
S0EL VOEL s8Il EBhL g SelL Bl L gLbl WL 7ol 0L SOIL
Pock eozL sl PEHL ze  semipell TELL T gLl S4ML £l bl S8l oLl
L oad gy Lpionrd e L e
= peueyy g [T TR T ™= F ] I [ | B
() L, F — r
=t 1y Ji Loy Ja I, = g uM
C - = = 3 g
SO]ld 91942007 |SEIald POSSONSAIL WWDLE - § SBY My§l 3 ueg lelodwa) ‘g 5 5
HAHOM IT11STHL ‘sajid a1815u0) SSID W OF'L - § SBY MZZ3 lueg S g 7
“salid 8jguoueD SSID W 08| - 6 BABY Yoee WL Z3 ybnouy) W L3 siueg b m E]
S8|ld 21245U07) 15EI81d passalsald WWOLS - 85 SBY 53 Weusngy 'S Ed H
‘sajid sjauouoD SEI0 W 0L - @ SARY Yove TZZ3 Pue 1123 1023 siueg 2 pusba
“sa|id 1aIIueD SS10 W 0L - § SAEY Yo (6LI PUE 18LT 1L SIUeE L Is3l0N
g3 gy g3 ake3 q0z3 613 g3 L3 UonEubIsag ey
SIEIap
apd 1oy sajoN asg
A A A A A oy “wiaq sad sajid jo Jaquinu
Wiy uo paseq si aja|dwos %
%09
ot salid HaID
%004
| [ ] [ ] [ 1 I — bugoojisg
%02 =g
o0 1ad SUWNIOD Jo Jaquinu
ﬁ uo paseq si j3jdwos %,
..“.59 SUwnjos
I T _" : WIOS PUE WS des uag
[ T r EELILET oy
5 5
H =
2 2 | |g
g3 Inqy 1223 k23 0g3 qeL3 g3 L3 UonEUbIsag Wwag .W =
= g
g »
+—— Puepepol ANNOFLSIM WYHOYIA SS3Ho0Hd 2INJ2NUAS UMOPYINO | puBpMEQ T T Remfyg m &
I (QLO) NMOGHINOL ANYINVO E m
123royd L140813y JINSI3s 98048
#70Z1L0-#0 "ON LOVHLNOD pusba

2002 "L€ 42q0)20 4O SV ILVAdN SSIHD0Hd

23



NOVEMBER 2007

Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project

» OTHER MAJOR CONTRACTS

Contract Description: Other Major Contracts include the Stormwater Treatment Measures contract, which will
implement best practices for storm water runoff treatment at the SFOBB toll plaza and the Existing Bridge Demolition
contract, which will include the complete removal of the existing 1936 east span following the opening of the new
bridge.

Other Major Contracts Cost Summary ($ Millions)
AB 144/ Current

SB 66 Approved Cost
Budget Approved Budget Cost To Date Forecast
Contract 07/2005 Changes Variance
Capital Outlay Support 85.7 20 87.7 79 87.7 -
Capital Outlay Construction -
Existing Bridge Demolition 239.2 - 239.2 - 2220 (17.2)
Stormwater Treatment Measures 15.0 33 183 15.1 183 -
Total Capital Outlay Construction 254.2 33 2575 15.1 240.3 (17.2)
TOTAL 339.9 5.3 345.2 23.0 328.0 (17.2)

Note: Details may not sum to totals due to rounding effects.

Other Major Contracts Schedule Summary
AB 144/SB 66 Contract

Contract Complete Current Contract
Completion Approved Approved Complete Schedule %
Baseline Changes Schedule Schedule Forecast Variance Design
Contract (07/2005) ~ (Months) (10/2007) (10/2007) ~ (Months) ~ Comp.
Existing Bridge Demolition September 2014 12 September 2015 September 2015 - 10
Stormwater Treatment March 2008 : March 2008 March 2008 . N/A
Measures

Contract Status:

Stormwater Treatment Measures: The contract is 94% complete as of October 2007. Current work includes
installation of drainage systems, irrigation lines, metal beam guardrails, pump station electrical work, restoring highway
lighting and construction of the Bioretention basins.

Bridge Demolition: Design work has been temporarily suspended to assign engineering resources to higher priority
tasks, and will resume at a later time. The contract schedule completion date has been extended by 12 months due to a
12-month SAS contract extension. The $17.2 million decrease in construction costs for the Existing Bridge Demolition
contract is due to a re-evaluation of cost escalation rates for the contract.
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Mitigating Action

The Contractor has encountered problems with unsuitable materials
and the need to upgrade electrical equipment to meet the pumping
requirements of the contract.

The Department has sought supplemental contract funds to cover additional
project risks, including the delays from the Maze Collapse, the unsuitable
materials, and the upgrade of the electrical systems.

Recent TBPOC Actions: None.

Storm Water - Basin

Storm Water - MSE Walll Storm Water - MSE Wall
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
» OTHER COMPLETED CONTRACTS AND RELATED WORK

Summary Description: Substantial work has already been performed on the SFOBB East Span Replacement project to
facilitate construction of the mainline construction contracts.

Other Contracts and Related Work Cost Summary ($ Millions)

AB 144/ Current
SB 66 Approved Cost To Cost
Budget Approved Budget Date Forecast
Contract (07/2005) Changes (20/2007) (10/2007)  (10/2007)  Variance
a b c d=b+c e i | g=f-d |
Capital Outlay Support 227.0 (2.0 226.0 209.0 226.0 -
Right-of-Way and Environmental Mitigation 724 - 724 388 724 -
Capital Outlay Construction -
SAS W2 Foundations 26.4 - 26.4 258 26.4 -
YBI/SAS Archaeology 11 - 11 11 11 -
YBI - USCG Road Relocation 3.0 - 3.0 2.8 3.0 -
YBI - Substation and Viaduct 11.6 - 116 11.3 11.6 -
Oakland Geofill 8.2 - 8.2 8.2 8.2 -
Pile Installation Demonstration Project 9.2 - 9.2 9.2 9.2 -
Existing East Span Retrofit 30.8 - 30.8 308 308 -
Total Capital Outlay Construction Completed 90.3 - 90.3 89.2 90.3 -
TOTAL 389.7 (2.0) 388.7 337.0 388.7 -

Note: Details may not sum to totals due to rounding effects.

Other Contracts and Related Work Schedule Summary

Project Actual Project Completion Date ‘
Existing East Span Retrofit March 1998
Interim Retrofit July 2000
Pile Installation Demolition Project December 2000
YBI/ SAS Archaeology January 2003
Oakland Geofill April 2003
YBI - USCG Road Relocation June 2004
SAS W2 Foundations October 2004
YBI Substation and Viaduct May 2005

Summary Status: Construction has been completed on the above-listed contracts. Caltrans continues to work with
various environmental agencies to conduct compliance inspections and monitor and mitigate any environmental impacts
from the project.

Contract Issues: None.

Recent TBPOC Actions: None.
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project

Project Description: The SFOBB West Approach Replacement Project will replace the entire west approach structure
from 5" Street to the west anchorage of the existing west spans of the SFOBB while maintaining existing traffic lanes for
the weekday commute.

SFOBB West Approach Replacement Cost Summary ($ Millions)
AB 144/ Current

SB 66 Approved Cost
Approved Budget Cost To Date  Forecast
(10/2007) Variance
West Approach
Capital Outlay Support 120.0 - 120.0 99.1 120.0
Capital Outlay Construction 309.0 - 309.0 259.9 309.0
TOTAL 429.0 - 429.0 359.0 429.0

Note: Details may not sum to totals due to rounding effects.

SFOBB West Approach Replacement Schedule Summary

AB 144/SB 66

Project Complete

Project Completion Approved Current Approved Contract Complete  Schedule
Baseline Changes Schedule Schedule Forecast Variance
Project (07/2006) (Months) (10/2007) (10/2007) (Months)
West Approach August 2009 - August 2009 January 2009 U
KJAp_en_ to Traffic date: April 2008
ainline

Project Status: Construction is 86% complete as of October 20, 2007. Seismic retrofit construction is continuing
throughout the project. The rebuilding of the eastbound 80 structure is in progress with falsework installation. Soffit
and deck pours are in progress and will continue through the winter of 2008. An extensive public outreach effort
continues and will be necessary until the spring of 2008 for the construction of the eastbound structure adjacent to the
Stillman Street area. Frames 7U deck pour was completed in October 2007. Removal of Frame 7U falsework will
commence in November 2007. Materials are being procured and fabricated for the Frame 8L isolation casings.

Project Issues:

Mitigating Action

Modification of the isolation casings for Frame 8L is
being redesigned to address constructability issues and
design criteria.

The Department is proceeding with the procurement and fabrication of materials
for the isolation casings of Frame 8L in order to mitigate any impact to the project
schedule.

Contract Issues: None.

Recent TBPOC Actions: None.
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BAY BRI —
WEST APFPROACH
PRAECT BRYANT ST, SRS

West Approach — 1-80 Westbound

BRYANT.ST.

West Approach Interim 1-80 Eastbound
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Toll Bridge Seismic Retrofit Program

Richmond-San Rafael Bridge (RSRB) Seismic Retrofit Project

Project Description: The Richmond-San Rafael (RSR) Bridge Seismic Retrofit Project strengthened the existing bridge
to withstand the effects of a large seismic event. As part of the retrofit work, Caltrans performed work to strengthen the
bridge foundations, replace the existing west trestle and the main channel fenders and complete the joint rehabilitation of
the bridge deck. (The RM1 work is reported in the RM1 section of the report.)

RSRB Seismic Retrofit Cost Summary ($ Millions)

Current

AB 144 Approved Cost To Cost
SB 66 Budget ~ Approved Budget Date Forecast
Project (07/2005) Changes (10/2007) (10/2007) (10/2007) Variance
RSRB Seismic Retrofit

Capital Outlay Support 134.0 (7.0) 127.0 126.7 127.0 -
Capital Outlay Construction )
& Right-of-Way 780.0 (82.0) 698.0 666.6 698.0

TOTAL 914.0 (89.0) 825.0 7933 825.0 -

Note: Details may not sum to totals due to rounding effects.

* The seismic retrofit contract included work to rehabilitate the bridge deck joints. Although the deck joint work was funded
from RML1 toll funds, the work is also eligible for Toll Bridge Seismic Retrofit Program funding. In July 2005, BATA rescinded
$16.9 million in RM1 funds for the deck joint work to make additional RM1 funds available for the New Benicia-Martinez
Bridge Project. An equivalent amount of seismic funds will be used on the deck joint work, which is included in the budget
above.

RSRB Seismic Retrofit Schedule Summa

AB 144/SB 66 Contract
Project Project Complete Complete
Completion Approved Current Approved Schedule Schedule
Baseline Changes Schedule Forecast Variance
(07/2005) (Months) (10/2007) (10/2007) (Months)
RSRB Seismic Retrofit August 2005 - August 2005 October 2005 2
EiRB Public Access NA - May 2007 August 2007 3

Project Status: The retrofit construction contract was completed and accepted on October 28, 2005. Project savings in
the amount of $89 million was transferred to the program contingency in October 2006.

Caltrans is concluding negotiations with regulatory agencies on pile driving issues and impacts to fisheries. A settlement

is pending.
Construction work on the Public Access Project was completed in August 2007 and the lot was opened to public use.

Recent TBPOC Actions: None.
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Toll Bridge Seismic Retrofit Program

NOVEMBER 2007

Other Completed Seismic Retrofit Projects

Summary Description: Caltrans has already completed the seismic retrofits of the West Spans of the SFOBB, the
existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-Hayward Bridge, and two former
toll bridges in Southern California.

Project

a

SB 66

Budget
07/2005

b

Current

Approved
Approved Budget
Changes 10/2007

c d=b+c

Other Completed Seismic Retrofit Projects Cost Summary ($ Millions)

AB 144/
Cost To

Date

102007

e

Cost
Forecast
10/2007 Variance

f g=f-d

San FraUC|spo-Oaqund B_ay Bridge West 307.9 i 307.9 3011 3079 i
Span Seismic Retrofit Project

Carquinez Bridge Retrofit Project 114.2 - 114.2 114.2 114.2 -
Benicia-Martinez Bridge Retrofit Project 17738 - 17738 177.8 177.8 -
San_ Mateo-Hayward Bridge Retrofit 1635 i 1635 1634 1635 i
Project

Vincent Thomas Bridge Retrofit Project 58.5 - 58.5 58.4 58.5 -
San Diego-Coronado Bridge Retrofit 1035 i 1035 1026 1035 )
Project

TOTAL 925.4 - 925.4 917.5 925.4

Note: Details may not sum to totals due to rounding effects. Capital Outlay Support and Capital Outlay have been combined.

Other Completed Seismic Retrofit Projects Schedule Summary

Project | Actual Project Completion Date
Vincent Thomas Bridge Retrofit May 2000
San Mateo-Hayward Bridge Retrofit June 2000
Carquinez Bridge Retrofit January 2002
San Diego-Coronado Bridge Retrofit June 2002
Benicia-Martinez Bridge Retrofit August 2002
SFOBB West Span Seismic Retrofit June 2004

Summary Status: Construction has been completed on the above-listed projects. The Estimate at Completion amounts

shown above includes allowances for minor project closeout costs.

Contract Issues: None.

Recent TBPOC Actions: None.
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Toll Bridge Seismic Retrofit Program

Other Toll Bridges

Dumbarton and Antioch Bridges

State Route 84 crosses the southern region of San Francisco Bay between the cities of Newark to the east and East Palo
Alto to the west. The Route consists of three lanes in each direction and an eight-foot bicycle/pedestrian lane. The
AADT of the Route is near 70,000. The bridge is over 2 km in length and is positioned in an approximately normal
geometry between two seismic faults which the USGS has reported to pose most of the significant seismic threat to the
San Francisco Bay Area: the San Andreas Fault, some 15 km to the west of the bridge; and the Hayward Fault, some 13
km to the east of the bridge.

State Route 160 crosses the San Joaquin River between the city of Antioch and Sherman Island (leading to Rio Vista) via
the Antioch Bridge. The Bridge carries a single lane of traffic in each direction. The AADT for the Route is slightly
over 10,000 vehicles per day. The bridge is threatened by the Bird’s Landing Seismic Zone, Cost Range/Sierra Nevada
Boundary Zone, and the San Andreas Fault.

Cost and Schedule

A cost estimate, schedule and an initial risk analysis have been developed to complete a comprehensive seismic
analysis for each bridge. In June 2006, BATA approved $17.8 million in funding to proceed with the
comprehensive seismic analysis of the bridges. The current forecast of expenditures is within the $17.8 million
budgeted.

In September 2006, BATA entered into contract with a geotechnical and geophysical consultant to evaluate the
bridges. In April 2007, the field-drilling program was completed and the majority of the laboratory testing was
completed by June 2007. Minor laboratory testing to fill in data gaps may be required in the future. Alternative
strategies and associated cost estimates of each alternative, with the retrofit design duration to complete the PS&E
package, will be included in the final strategy report and expected to be completed by early 2009.

Current Progress
These bridges are currently being evaluated for seismic safety and post-earthquake performance. Work is underway in
three specific areas: seismology, geology and geotechnical engineering, and bridge structural engineering.

Work in the area of seismology is defining the seismic ground motions used for design. Recommended Safety
Evaluation (SE) level motions have been developed for both bridges and are currently under review by an external and
independent Seismic Safety Peer Review Panel (SSPRP). SE motions represent future large earthquakes. Work in this
area to be completed in the near future includes finalizing the SE motions, developing lower level Functional Evaluation
(FE) motions, and multiple earthquake time-histories that can be used in the checking phase of the projects. Draft
reports have been released. The SE motions have been reviewed by the Toll Bridge Seismic Safety Peer Review Panel
on a couple of occasions.

Work in the area of geology and geotechnical engineering includes field drilling and studying of soil samples to identify
soil types, locations, and engineering properties. This work supports work in defining how the soil at the bridge sites
move during earthquakes and how rigidly the bridge’s foundations are held in the soil. The drilling operations are
complete at both bridge sites; information is being shared with the seismologic team and the bridge structure team. Draft
reports have been released.

Work in the area of bridge structural engineering is continuing for both bridges. The structures team to date has been
collecting and evaluating structural information on the bridges, reducing that information for use in computer models of
the bridges, and initiating early computational runs of the models. Geological, geotechnical, and seismological
information from the work areas mentioned previously is being incorporated into the bridge evaluations. The design
team is currently analyzing the design of the existing structures. Caltrans is also working with the Peer Review
Committee to obtain approval of the proposed design.
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Regional Measure 1 Program

New Benicia-Martinez Bridge Project Summary

- New Benicia-Martinez Bridge Contract
- Other Contracts and Related Project Activities

New Carquinez Bridge Project

Richmond-San Rafael Bridge Deck Overlay Project
Interstate 880 / State Route 92 Interchange Reconstruction
Other Completed Regional Measure 1 Projects

- San Mateo—Hayward Bridge Widening Project

- Richmond Parkway Project

- Bayfront Expressway Widening Project

- Richmond-San Rafael Bridge Trestle, Fender,
and Deck Joint Rehabilitation Project
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Regional Measure 1 Program

New Benicia-Martinez Bridge Project Summary

Project Description: The new Benicia-Martinez Bridge project has constructed a new parallel bridge just east of
the existing bridge. The project includes reconstructed interchanges to the north and south of the bridges and a
new toll plaza and administration building in Martinez.

New Benicia-Martinez Bridge Project Cost Summary ($ Millions)
Current

BATA Approved  Cost To Cost
Budget Approved Budget Forecast
Contract

Capital Outlay Support 157.1 36.5 193.6 176.3 189.1 (4.5)
Right-of-Way and Others 20.4 (0.2) 20.3 124 20.3 -
Capital Outlay -
New Bridge 672.0 100.9 7729 761.0 7729 -
I-680/1-780 Interchange Replacement 76.3 22.5 98.8 97.0 9.8 -
I-680/Marina Vista Interchange Reconstruction 515 8.1 59.6 56.1 59.6 -
New Toll Plaza 24.3 20 26.3 23.0 26.3 -
Existing Bridge & Interchange Modifications 172 438 61.0 - 61.0 -
Other 20.3 (13) 19.0 15.3 19.0 -
Project Reserve 20.8 17 225 - 27.0 45
TOTAL 1,059.9 2141 1,274.0 11411 1,274.0 -

Note: Details may not sum to totals due to rounding effects.
* The budget and estimate at completion includes approximately $33 million in non-toll bridge funds (Proposition 192 and

SHOPP).

New Benicia-Martinez Bridge Project Schedule Summary
BATA Contract

Contract Complete Current Contract
Completion Approved Approved Complete Schedule
Baseline Changes Schedule Schedule Forecast Variance
Contract (07/2005) (Months) (10/2007) (10/2007) (Months)
-680/Marina Vista Interchange March 2006 1 April 2006 April 2006
Reconstruction
New Toll Plaza June 2006 - May 2007 May 2007
New Benicia-Martinez Bridge December 2007 - October 2007 October 2007
H680/1-780 Interchange December 2007 - December 2007 December 2007
Replacement
Open to Traffic December 2007 - August 2007 August 2007
EX'SF'T‘Q Bndge & Interchange December 2009 - December 2009 December 2009
Modifications
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Contract Status

New Benicia-Martinez Bridge: The New Benicia-Martinez Bridge was opened to traffic on August 25, 2007.
The new bridge carries five lanes of northbound Interstate 680 traffic (two additional lanes) and features a new
expanded toll plaza with the Bay Area's first Open-Road Tolling (ORT) FasTrak Express Lanes.

With the ORT express lanes, vehicles paying their toll via FasTrak can pay electronically at highway speeds.
The new bridge has been opened to traffic. Caltrans and its Contractors have completed the final punchlist items
and the project was accepted on September 28, 2007. The Proposed Final Estimate (PFE) was issued to the
Contractor on November 6, 2007.

Toll Plaza and Administration Building: The contract is 100% complete based on contractor payment. The
Contractor has completed all work on the Operations Building, Toll Plaza and Courtyard. The Plant
Establishment Period ended on May 14, 2007. The contract was accepted on May 18, 2007 and the Proposed
Final Estimate (PFE) has been issued. The Contractor has submitted their response to the PFE, which is currently
being reviewed by Caltrans. A number of claims that have been filed by the Contractor remain to be resolved.

1-680/1-780 Interchange: The contract is approximately 99% complete based on the current revised schedule.
To-date, all of the bridge structures are substantially complete. Final electrical work for the new Benicia-
Martinez Bridge and the interchange is expected to be complete by December 2007.

Existing Bridge & Interchange Modification Contract: On October 31, 2007, Caltrans opened the ten (10) bids
that were received for the contract to modify the existing Benicia-Martinez Bridge to southbound only traffic.
The apparent low bid was $19.4 million less than the engineer’s estimate. Caltrans design has reviewed the bid
prices and recommended the contract award to American Civil Constructors and Top Grade Construction Joint
Venture. Contract Headquarters is currently working to award the contract prior to November 28, 2007. The
contract is expected to take approximately two years.

Recent TBPOC Actions: None.

The New Benicia-Martinez Bridge
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Regional Measure 1 Program

New Carquinez Bridge Project

Project Description: The new Carquinez Bridge project involves constructing a new suspension bridge west of
the existing bridges with four westbound lanes and a bicycle/pedestrian lane and demolishing the existing 1927
bridge.

New Carquinez Bridge Cost Summary ($ Millions)

Current
Approved Cost
Approved Budget Cost To Date Forecast

Contract Variance

Capital Outlay Support 124.4 0.2) 124.2 121.7 122.4 (1.8)
Capital Outlay Construction -
Replacement Bridge 2533 40 2573 255.9 2573 -

South Interchange 73.9 - 739 71.9 73.9 -
Existing 1927 Bridge 35.2 - 35.2 309 352 -

Other 293 0.8) 285 25.5 285 -

Project Reserve 12.1 (3.0 9.1 - 09 8.2
TOTAL 528.2 - 528.2 505.9 518.2 (10.0)

Note: Details may not sum to totals due to rounding effects.

New Carquinez Bridge Schedule Summary

Contract Contract

BATA Contract Complete Current Complete
Completion Approved Approved Schedule Schedule
Baseline Changes Schedule Forecast Variance
Contract 07/2005 Months 10/2007 (10/2007) (Months)
New Carquinez Bridge December 2003* - December 2003* December 2003* -
é927 (;grqumez Bridge September 2007 - December 2007 December 2007 -
emolition
Landscaping August 2011 - August 2011 August 2011

* The date shown is for the opening of the bridge to traffic.

Project Status: The new replacement bridge and all its approaches have been completed and were opened to
traffic in November 2003. The removal of the entire 1927 bridge (Main Truss) was completed in September
2007. The Carquinez Bridge Demolition Contract will be substantially complete in December 2007. Minor
punchlist and add-on drainage and security work will be completed over the next several months as Caltrans
accepts the contract.

Project Issues: None
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Regional Measure 1 Program

Interstate 880/State Route 92 Interchange Reconstruction Project
Project Description: Modify the existing cloverleaf interchange to increase capacity and improve safety and

traffic operations.

Interstate 880/State Route 92 Interchange Cost Summary ($ Millions)

Current

Approved Cost To Cost
Approved Budget Forecast
Contract
I-880/SR-92 Interchange Improvement
Capital Outlay Support 288 26.2 55.0 33.7 55.0 -
Capital Outlay Construction 94.8 60.2 155.0 - 155.0 -
Capital Outlay Right-of-Way 9.9 51 15.0 8.8 15.0 -
Project Reserve 0.3 19.7 200 - 20.0 -
TOTAL 13338 1112 245.0 425 2450 -

Note: Details may not sum to totals due to rounding effects. $9.6 million in ACTA funds included under Capital Outlay
Construction. $3.0 million included in Capital Outlay Construction and $1.0 million in Capital Outlay Support for separate
landscape contract.

Interstate 880/State Route 92 Interchange Schedule Summary

Project
Complete
BATA Project Current
Completion Approved Approved Contract Complete Schedule
Baseline Changes Schedule Schedule Forecast Variance
Project (07/2005) (Months) (10/2007) (10/2007) (Months)
+8B0/SR-92 Interchange December 2010 - June 2011 June 2011
Reconstruction

Project Status: On August 28, 2007, Caltrans awarded the Interstate 880/State Route 92 Interchange
Reconstruction contract to the joint venture of FCI and Granite Construction for $138.4 million.

The construction contract was approved on September 28, 2007. The 1* contract day of the project was October
26, 2007. Field mobilization has started and work on striping and installation of k-rails has commenced. Caltrans
is meeting with the utility companies on a weekly basis to closely monitor the progress and ensure the relocation
work will be completed on time to avoid Right of Way delay
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Project Photographs:

BEFORE

Interstate 880/State Route 92 Interchange
AFTER
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Regional Measure 1 Program

Other Completed Regional Measure 1 (RM1) Projects

Summary Description: Other completed Regional Measure 1 projects are the following: (a) Widen the San
Mateo-Hayward Bridge along its low-trestle section and its eastern approach; (b) Widen the Bayfront
Expressway (SR 84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange; (c) Construct an
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near Pinole;
(d) Modify the U.S. 101/University Avenue interchange; (¢) Richmond-San Rafael Bridge Trestle, Fender and
Deck Joint Rehabilitation Project; and (f) Richmond-San Rafael Bridge Deck Overlay Project.

Other Completed RM1 Projects Cost Summary ($ Millions)

Current

BATA Approved Cost To Cost
Budget  Approved Budget Date Forecast
Contract (07/2005)  Changes (10/2007) (10/2007)  (10/2007)  Variance
a b Cc d=b+c e f g=f-d
San Mateo-Hayward Bridge Widening 2178 ) 2178 208.7 2124 (5.4)
Project
Bayfront Expressway Widening Project 36.1 - 36.1 33.3 36.0 0.2)
Richmond Parkway Project 59 - 59 43 5.9
U.S. 101/University Interchange 38 - 38 37 38
RSR Trestle, Fender, and Joint )
Rehabiltation 1021 1021 9.3 il (50)
RSR Deck Overlay 25.0 - 25.0 19.6 25.0
TOTAL 390.7 - 390.7 365.9 380.2 (10.5)

Schedule Summary

Project Actual Project Completion Date
Richmond Parkway Project May 2001
San Mateo-Hayward Bridge Widening Project February 2003
Bayfront Expressway Widening Project January 2004
U.S. 101/University Interchange April 2004
Richmond-San Rafael Bridge Trestle, Fender and Deck Joint Rehabilitation August 2005
RSR Deck Overlay December 2006

Project Status: Construction has been completed on the above listed contracts.

Project Issues: None.
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APPENDICES

A Toll Bridge Seismic Retrofit Program:
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost
Detail

Toll Bridge Seismic Retrofit Program Cost Detail
Toll Bridge Seismic Retrofit Program Summary Schedule

Regional Measure 1 Program Cost Detail

m O O @

Regional Measure 1 Program Summary Schedule

* Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk

Analysis assessments for the TBSRP Projects and the TBSRP Quarterly Reports.
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San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost

Detail

AB 144/ SB 66 Current Cost
Budget Approved Approved Budget Cost To Date Forecast At-Completion
Contract EA Number (07/2005) Changes (10/2007) (10/2007) (10/2007) Variance
a b [ d e=c+d f g h=g-e
San Francisco-Oakland Bay Bridge East
Span Replacement Project
East Span - Skyway 01202X
Capital Outlay Support 197.0 - 197.0 172.1 197.0 -
Capital Outlay Construction 1,293.0 - 1,293.0 1,192.1 1,293.0 -
Total 1,490.0 - 1,490.0 1,364.2 1,490.0 -
East Span - SAS E2/T1 Foundations 0120EX -
Capital Outlay Support 52.5 (11.0) 41.5 24.9 415 -
Capital Outlay Construction 3135 - 3135 252.9 313.5 -
Total 366.0 (11.0) 355.0 277.8 355.0 -
East Span - SAS Superstructure 0120FX
Capital Outlay Support 214.6 - 214.6 54.5 214.6 -
Capital Outlay Construction 1,753.7 - 1,753.7 308.6 1,767.4 13.7
Total 1,968.3 - 1,968.3 363.1 1,982.0 13.7
SAS W2 Foundations 0120CX
Capital Outlay Support 10.0 - 10.0 9.2 10.0 -
Capital Outlay Construction 26.4 - 26.4 25.8 26.4 -
Total 36.4 - 36.4 35.0 36.4 -
YBI South/South Detour 0120RX
Capital Outlay Support 295 10.0 39.5 31.0 39.5 -
Capital Outlay Construction 131.9 202.5 334.4 116.6 334.4 -
Total 161.4 2125 373.9 147.6 373.9 -
YBI Transition Structures (see notes
below) 0120PX
Capital Outlay Support 78.7 - 78.7 16.6 78.7 -
Capital Outlay Construction 299.3 (23.2) 276.1 = 276.1 -
Total 378.0 (23.2) 354.8 16.6 354.8 -
* YBI- Transition Structures Contract
No. 1
Capital Outlay Support 0.2 45.0
Capital Outlay Construction - 214.3
Total 0.2 259.3
* YBI- Transition Structures Contract
No. 2
Capital Outlay Support 0.0 16.0
Capital Outlay Construction - 58.5
Total 0.0 745
* YBI- Transition Structures Contract
No. 3 Landscape
Capital Outlay Support - 1.0
Capital Outlay Construction - 33
Total - 4.3
Oakland Touchdown (see notes below) 01204X
Capital Outlay Support 74.4 - 744 27.7 92.1 17.7
Capital Outlay Construction 283.8 - 283.8 19.1 302.5 18.7
Total 358.2 - 358.2 46.8 394.6 36.4
* OTD Submarine Cable 0120K4
Capital Outlay Support 0.9 3.0
Capital Outlay Construction 7.8 9.6
Total 8.7 12.6
* OTD No. 1 (Westbound) 0120L4
Capital Outlay Support 6.5 49.9
Capital Outlay Construction 11.3 226.5
Total 17.8 276.4
* OTD No. 2 (Eastbound) 0120M4
Capital Outlay Support 0.3 15.8
Capital Outlay Construction - 62.0
Total 0.3 77.8
* OTD Electrical Systems 0120N4
Capital Outlay Support 0.1 1.4
Capital Outlay Construction - 4.4
Total 0.1 58

Notes: YBI Transition Structures and Oakland Touchdown Cost-to-Date and Cost Forecast includes prior-to-split Capital Outlay Support

Costs.

*Current contract allotment to install two submarine electrical cables is

$11.5 million. Additional non-program funding to support this allocation beyond the $9.6 million of available programs funds has been made available by

the Treasure Island Development Authority

Note: Details may not sum to totals due to rounding effects.
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Appendix A: Toll Bridge Seismic Retrofit Program ($ Millions)

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost Detail
(Cont’d.)

AB 144/ SB 66 Current Cost
Budget Approved Approved Budget Cost To Date Forecast At-Completion
Contract EA Number (07/2008) Changes (10/2007) (10/2007) (10/2007) Variance
a b c d e=c+d f g h=g-e
Existing Bridge Demolition 01209X
Capital Outlay Support 79.7 - 79.7 0.3 79.7 -
Capital Outlay Construction 239.2 - 239.2 - 222.0 (17.2)
Total 318.9 - 318.9 0.3 301.7 (17.2)
YBI/SAS Archeology 01207X
Capital Outlay Support 1.1 - 11 11 11 B
Capital Outlay Construction 1.1 - 11 11 11 B
Total 2.2 - 2.2 2.2 2.2 -
YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3.0 - 3.0 2.7 3.0 -
Capital Outlay Construction 3.0 - 3.0 2.8 3.0 -
Total 6.0 - 6.0 5.5 6.0 -
YBI - Substation and Viaduct 0120GX
Capital Outlay Support 6.5 - 6.5 6.4 6.5 -
Capital Outlay Construction 11.6 - 11.6 11.3 11.6 -
Total 18.1 - 18.1 17.7 18.1 -
Oakland Geofill 01205X -
Capital Outlay Support 25 - 25 25 25 B
Capital Outlay Construction 8.2 - 8.2 8.2 8.2 -
Total 10.7 - 10.7 10.7 10.7 -
Pile Installation Demonstration Project 01208X
Capital Outlay Support 1.8 - 1.8 18 1.8 -
Capital Outlay Construction 9.2 - 9.2 9.2 9.2 -
Total 11.0 - 11.0 11.0 11.0 -
Stormwater Treatment Measures 0120JX
Capital Outlay Support 6.0 2.0 8.0 7.6 8.0 -
Capital Outlay Construction 15.0 3.3 18.3 15.1 18.3 -
Total 21.0 5.3 26.3 22.7 26.3 -
Right-of-Way and Environmental
Mitigation 0120X9
Capital Outlay Support - - - - - -
Capital Outlay & Right-of-Way 72.4 - 72.4 38.8 72.4 -
Total 72.4 - 72.4 38.8 72.4 -
04343X & 04300X
Sunk Cost - Existing East Span Retrofit
Capital Outlay Support 39.5 - 39.5 39.5 39.5 -
Capital Outlay Construction 30.8 - 30.8 30.8 30.8 B
Total 70.3 - 70.3 70.3 70.3 -
Other Capital Outlay Support
Environmental Phase 97.7 - 97.7 97.7 97.7 -
Pre-Split Project Expenditures 44.9 - 44.9 44.9 44.9 -
Non-project Specific Costs 20.0 (1.0) 19.0 3.2 19.0 -
Total 162.6 (1.0) 161.6 145.8 161.6 -
Subtotal Capital Outlay Support 959.4 - 959.4 543.7 977.1 17.7
Subtotal Capital Outlay Construction 4,492.1 182.5 4,674.6 2,032.4 4,689.9 15.2
Other Budgeted Capital 35.1 3.3) 31.8 0.6 7.7 (24.1)
Total SFOBB East Span Replacement
Project 5,486.6 179.2 5,665.8 2,576.7 5,674.7 8.9

Note: Details may not sum to totals due to rounding effects.
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Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($ Millions)

AB 144/ SB 66 Current Cost
Budget Approved Approved Budget Cost To Date Forecast At-Completion
Contract (07/2005) Changes (10/2007) (10/2007) (10/2007) Variance
a [ d e=c+d f g h=g-e
SFOBB East Span Replacement Project
Capital Outlay Support 959.4 - 959.4 543.7 977.1 17.7
Capital Outlay Construction 4,492.1 182.5 4,674.6 2,032.4 4,689.9 15.3
Other Budgeted Capital 35.1 (3.3) 31.8 0.6 7.7 (24.1)
Total 5,486.6 179.2 5,665.8 2,576.7 5,674.7 8.9
SFOBB West Approach Replacement
Capital Outlay Support 120.0 - 120.0 99.1 120.0 -
Capital Outlay Construction 309.0 - 309.0 259.9 309.0 -
Total 429.0 - 429.0 359.0 429.0 -
SFOBB West Span Retrofit -
Capital Outlay Support 75.0 - 75.0 74.8 75.0 -
Capital Outlay Construction 232.9 - 2329 226.3 232.9 -
Total 307.9 - 307.9 301.1 307.9 -
Richmond-San Rafael Bridge Retrofit
Capital Outlay Support 134.0 (7.0) 127.0 126.7 127.0 -
Capital Outlay Construction 780.0 (82.0) 698.0 666.6 698.0 -
Total 914.0 (89.0) 825.0 793.3 825.0 -
Benicia-Martinez Bridge Retrofit -
Capital Outlay Support 38.1 - 38.1 38.1 38.1 -
Capital Outlay Construction 139.7 - 139.7 139.7 139.7 -
Total 177.8 - 177.8 177.8 177.8 -
Carquinez Bridge Retrofit
Capital Outlay Support 28.7 - 28.7 28.8 28.7 -
Capital Outlay Construction 85.5 - 85.5 85.4 85.5 -
Total 114.2 - 114.2 114.2 114.2 -
San Mateo-Hayward Bridge Retrofit -
Capital Outlay Support 28.1 - 28.1 28.1 28.1 -
Capital Outlay Construction 135.4 - 135.4 135.3 135.4 -
Total 163.5 - 163.5 163.4 163.5 -
Vincent Thomas Bridge Retrofit (Los Angeles)
Capital Outlay Support 16.4 - 16.4 16.4 16.4 -
Capital Outlay Construction 42.1 - 42.1 42.0 42.1 -
Total 58.5 - 58.5 58.4 58.5 -
San Diego-Coronado Bridge Retrofit
Capital Outlay Support 335 - 335 33.2 33.5 -
Capital Outlay Construction 70.0 - 70.0 69.4 70.0 -
Total 103.5 - 103.5 102.6 103.5 -
Subtotal Capital Outlay Support 1,433.2 (7.0) 1,426.2 988.9 1,443.9 17.7
Subtotal Capital Outlay 6,286.7 100.5 6,387.2 3,657.0 6,402.5 15.3
Subtotal Other Budgeted Capital 35.1 (3.3) 31.8 0.6 7.7 (24.1)
Miscellaneous Program Costs 30.0 - 30.0 24.7 30.0 -
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0 90.2 7,875.2 4,671.2 7,884.1 8.9
Program Contingency 900.0 (90.2) 809.8 - 800.9 (8.9)
Total Toll Bridge Seismic Retrofit Program 8,685.0 - 8,685.0 4,671.2 8,685.0 -

Note: Details may not sum to totals due to rounding effects.
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Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule

Projects/ 200020012002 2003 2004 20052006/ 2007 2008 2009 2010 201120122013 2014|2015 2016 _
Contracts 1] [T

LT T T T T LTI
Toll Bridge Seismic Retrofit Program
SFOBB East Span Replacement Project
SFOBB East Span - Skyway Construction

SFOBB East Span - Submarine Cable Relocation
SFOBB East Span - E2/T1 Foundations Construction

SFOBB East Span - Stormwater Treatment Measures
SFOBB East Span - Oakland Touchdown Const. WB
SFOBB East Span -YBI Detour Construction

SFOBB East Span - SAS Superstructure

SFOBB East Span - YBI Transition Structures
SFOBB East Span - Oakland Touchdown Constr. EB
SFOBB East Span - Demolition Contract

1
I

L]

¢

4

Open to Traffic Date: Westbound

Open to Traffic Date: Eastbound
SFOBB West Approach
SFOBB West Approach Construction : _
Richmond-San Rafael Bridge Retrofit febediiadt—t |08 1 0
Richmond-San Rafael Br. Seismic Retrofit Project I _
Toll Bridge Seismic Retrofit - Completed Proj. TR
Vincent Thomas Bridge Seismic Retrofit

San Mateo - Hayward Bridge Seismic Retrofit

Carquinez Bridge Seismic Retrofit

Benicia-Martinez Seismic Retrofit

SFOBB West Span Seismic Retrofit
SFOBB East Span Completed Projects

i
i
San Diego Coronado Bridge Seismic Retrofit i @




NoOVEMBER 2007

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions)

50

Current

Approved
BATA Budget Approved Budget Cost To Date Cost Forecast At-Completion
Project EA Number (07/2005) Changes (10/2007) (10/2007) (10/2007) Variance
a b [ d e=c+d f g h=g-e
New Benicia-Martinez Bridge Project
New Bridge 00603_
Capital Outlay Support 84.9 7.7 92.6 90.2 89.8 (2.8)
Capital Outlay Construction - -
BATA Funding 661.9 100.9 762.8 750.9 762.8 -
Non-BATA Funding 10.1 - 10.1 10.1 10.1 -
Subtotal 672.0 100.9 772.9 761.0 772.9 -
Total 756.9 108.6 865.5 851.2 862.7 (2.8)
1-680/1-780 Interchange Reconstruction 00606_
Capital Outlay Support
BATA Funding 24.9 5.2 30.1 29.2 30.1 -
Non-BATA Funding 1.4 5.2 6.6 6.3 6.6 -
Subtotal 26.3 10.4 36.7 355 36.7 -
Capital Outlay Construction
BATA Funding 54.7 225 77.2 75.3 77.2 -
Non-BATA Funding 21.6 - 21.6 21.7 21.6 -
Subtotal 76.3 225 98.8 97.0 98.8 -
Total 102.6 32.9 135.5 132.5 135.5 -
1-680/Marina Vista Interchange Reconstruction 00605_
Capital Outlay Support 18.3 1.8 20.1 19.8 20.0 (0.2)
Capital Outlay Construction 515 8.1 59.6 56.1 59.6 -
Total 69.8 9.9 79.7 75.9 79.6 (0.1)
New Toll Plaza and Administration Building 00604_
Capital Outlay Support 11.9 3.8 15.7 155 15.7 -
Capital Outlay Construction 24.3 2.0 26.3 23.0 26.3 -
Total 36.2 5.8 42.0 38.5 42.0 -
Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support 4.3 14.3 18.6 8.9 18.6 -
Capital Outlay Construction
BATA Funding 17.2 32.8 50.0 - 50.0 -
Non-BATA Funding - 11.0 11.0 - 11.0 -
Subtotal 17.2 43.8 61.0 - 61.0 -
Total 215 58.1 79.6 8.9 79.6 -
Other Contracts See note below
Capital Outlay Support 11.4 (1.5) 9.9 6.4 8.3 (1.6)
Capital Outlay Construction 20.3 (1.3) 19.0 15.3 19.0 -
Capital Outlay Right-of-Way 20.4 (0.1) 20.3 12.4 20.3 -
Total 52.1 (2.9) 49.2 34.1 47.6 (1.6)
Subtotal BATA Capital Outlay Support 155.7 313 187.0 170.0 182.5 (4.5)
Subtotal BATA Capital Outlay Construction 829.9 165.0 994.9 920.6 994.9 -
Subtotal Capital Outlay Right-of-Way 20.4 (0.2) 20.3 124 20.3 -
Subtotal Non-BATA Capital Outlay Support 1.4 5.2 6.6 6.3 6.6 -
Subtotal Non-BATA Capital Outlay Construction 317 11.0 42.7 318 42.7 -
Project Reserves 20.8 17 225 - 27.0 4.5
Total New Benicia-Martinez Bridge Project 1,059.9 2141 1,274.0 1,141.1 1,274.0 -
Notes: Includes EA's 00601_,00603_,00605_,00606_, 00608_, 00609_, 0060A_, 0060C_, 0060E_,

0060F_, 0060G_, and 0060H_ and all Project Right-of-Way

Note: Details may not sum to totals due to rounding effects.
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Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) (Cont’'d.)

Current

Approved
BATA Budget Approved Budget Cost To Date Cost Forecast At-Completion
Project EA Number (07/2005) Changes (10/2007) (10/2007) (10/2007) Variance
a b [ d e=c+d f g h=g-e
Carquinez Bridge Replacement Project
New Bridge 01301_
Capital Outlay Support 60.5 (0.3) 60.2 60.2 60.2 -
Capital Outlay Construction 253.3 4.0 257.3 255.9 257.3 B
Total 313.8 3.7 3175 316.1 3175 -
Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0 (0.12) 31.9 31.9 32.0 0.1
Capital Outlay Construction 73.9 - 73.9 719 73.9 -
Total 105.9 (0.1) 105.8 103.8 105.9 0.1
Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1 - 16.1 14.0 14.2 (1.9)
Capital Outlay Construction 35.2 - 35.2 30.9 35.2 -
Total 51.3 - 51.3 44.9 49.4 (1.9)
Other Contracts See note below
Capital Outlay Support 15.8 0.2 16.0 15.6 16.0 -
Capital Outlay Construction 18.8 (0.8) 18.0 15.6 18.1 0.1
Capital Outlay Right-of-Way 105 - 105 9.9 104 (0.1)
Total 45.1 (0.6) 445 41.1 44.5 0.0
Subtotal BATA Capital Outlay Support 124.4 (0.2) 124.2 121.7 122.4 (1.8)
Subtotal BATA Capital Outlay Construction 381.2 3.2 384.4 374.3 384.5 0.1
Subtotal Capital Outlay Right-of-Way 105 - 105 9.9 104 (0.2)
Project Reserves 121 (3.0 9.1 - 0.9 (8.2)
Total Carquinez Bridge Replacement Project 528.2 - 528.2 505.9 518.2 (10.0)

Notes:

Other Contracts includes EA's 01301_,01302_, 01303_, 01304_,01305_, 01306_, 01307_,
01308_, 01309_,0130A_, 0130C_, 0130D_, 0130F_, 0130G_, 0130H_, 0130J_, 00453 _,
00493_, 04700_, 00607_, 2A270_, and 29920_ and all Project Right-of-Way

Note: Details may not sum to totals due to rounding effects.
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Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) (Cont’d.)

52

Current

Approved
BATA Budget Approved Budget Cost To Date Cost Forecast At-Completion
Project EA Number (07/2005) Changes (1012007) (10/2007) (10/2007) Variance
a b c d e=c+d f g h=g-e
Richmond-San Rafael Bridge Trestle, Fender, and
Deck Joint Rehabilitation See note ' below
Capital Outlay Support
BATA Funding 2.2 - 2.2 1.4 2.2 -
Non-BATA Funding 8.6 - 8.6 10.4 10.4 18
Subtotal 10.8 - 10.8 11.8 12.6 1.8
Capital Outlay Construction
BATA Funding 40.2 - 40.2 334 33.4 (6.8)
Non-BATA Funding 51.1 - 511 51.1 511 -
Subtotal 91.3 - 91.3 84.5 84.5 (6.8)
Project Reserves - - - - - -
Total 102.1 - 102.1 96.3 97.1 (5.0)
Richmond-San Rafael Bridge Deck Overlay
Rehabilitation 04152_
Capital Outlay Support
BATA Funding 4.0 (0.4) 3.6 33 3.6 -
Non-BATA Funding 4.0 (4.0) - - - -
Subtotal 8.0 (4.4) 3.6 3.3 3.6 -
Capital Outlay Construction 16.9 3.6 20.5 16.3 16.2 (4.3)
Project Reserves 0.1 0.8 0.9 - 5.2 4.3
Total 25.0 - 25.0 19.6 25.0 -
Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support - - - - - -
Capital Outlay Construction 5.9 - 5.9 4.3 5.9 -
Total 5.9 - 59 4.3 59 -
San Mateo-Hayward Bridge Widening
See note  below
Capital Outlay Support 34.6 (0.3) 34.3 34.1 34.3 -
Capital Outlay Construction 180.2 - 180.2 174.1 177.2 (3.0
Capital Outlay Right-of-Way 15 - 15 0.5 0.6 (0.9)
Project Reserves 15 0.3 18 - 0.3 (1.5)
Total 217.8 - 217.8 208.7 212.4 (5.4)
1-880/SR-92 Interchange Reconstruction EA's 23317_, 01601_, and 01602_
Capital Outlay Support 28.8 26.2 55.0 33.7 55.0 -
Capital Outlay Construction
BATA Funding 85.2 60.2 145.4 - 145.4 -
Non-BATA Funding 9.6 - 9.6 - 9.6 -
Subtotal 94.8 60.2 155.0 - 155.0 -
Capital Outlay Right-of-Way 9.9 51 15.0 8.8 15.0 -
Project Reserves 0.3 19.7 20.0 - 20.0 -
Total 133.8 111.2 245.0 425 245.0 -
Bayfront Expressway Widening EA's 00487_, 01511_, and 01512_
Capital Outlay Support 8.6 (0.3) 8.3 8.2 8.2 (0.1)
Capital Outlay Construction 26.5 - 26.5 249 26.5 -
Capital Outlay Right-of-Way 0.2 - 0.2 0.2 0.2 -
Project Reserves 0.8 0.3 11 - 11 -
Total 36.1 - 36.1 33.3 36.0 (0.1)
US 101/University Avenue Interchange Modification Non-Caltrans
Capital Outlay Support - - - - - -
Capital Outlay Construction 3.8 - 3.8 3.7 3.8 -
Total 3.8 - 3.8 3.7 3.8 -
Subtotal BATA Capital Outlay Support 358.3 56.3 414.6 372.4 408.2 (6.4)
Subtotal BATA Capital Outlay Construction 1,569.8 232.0 1,801.8 1,551.6 1,787.8 (14.0)
Subtotal Capital Outlay Right-of-Way 425 5.0 47.5 31.8 46.5 (1.0)
Subtotal Non-BATA Capital Outlay Support 14.0 1.2 15.2 16.7 17.0 1.8
Subtotal Non-BATA Capital Outlay Construction 92.4 11.0 103.4 82.9 103.4 -
Project Reserves 35.6 19.8 55.4 - 54.5 (0.9)
Total RM1 Program 2,112.6 325.3 2,437.9 2,055.4 2,417.4 (20.5)

Notes:

TBSRA Expenses for EA 0438U_ and 04157_

2san Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501_, 04502_, 04503_,
04504_, 04505_, 04506_, 04507_, 04508_, 04509_, 27740_, 27790_, 04860_

Note: Details may not sum to totals due to rounding effects.

" Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non:
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Appendix E: Regional Measure 1 Program Summary Schedule
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Benicia-Martinez Bridge Souwth Approach

Benicia Wetland Mitigation

1-680/Marina YVista Interchange

Martinez Toll Plaza

Mew Benicia-Martinez Bridge

1-680v1-780 Interchange - Benicia-Martinez Elect

Modify Exisfing Bridge & Approaches

Benicia-Martinez Landscaping

Maintenance Facility (Phase I1)

South Approach and Interchange

Replacement Bridge and North Approach

Carguinez Bridge - 1827 Bridge Demolition

Trestle, Fender and Deck Joint Rehabilitation

Richmond-5an Rafael Deck Owverlay Rehabilitation

San Mateo Bridge - Widen Trestle

I-820VSR 82 Interchange Improvement

Bayfront Expressway (SR84 ) Widening

[ Early Bar

I  FProgress Bar

01JANSS
30NOV11
310CTO7

03DECO7 11:36

Start Date

Finish Date
Data Date

Run Date
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AB144/SB 66 BUDGET: The planned allocation of resources for the Toll Bridge Seismic Retrofit Program,
or subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law
by Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively.

BATA BUDGET: The planned allocation of resources for the Regional Measure 1 Program, or subordinate
projects or contracts as authorized by the Bay Area Toll Authority as of June 2005.

APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by
the Bay Area Toll Authority Commission. For schedule, changes to the AB 144/SB 66 Project Complete
Baseline approved by the Toll Bridge Program Oversight Committee, or changes to the BATA Project
Complete Baseline approved by the Bay Area Toll Authority Commission.

CURRENT APPROVED BUDGET: The sum of the AB144/SB66 Budget or BATA Budget and Approved
Changes.

COST TO DATE: The actual expenditures incurred by the program, project or contract as of the month and
year shown.

COST FORECAST: The current forecast of all of the costs that are projected to be expended so as to
complete the given scope of the program, project, or contract.

AT COMPLETION VARIANCE or VARIANCE (cost): The mathematical difference between the Cost
Forecast and the Current Approved Budget.

AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge
Seismic Retrofit Program or subordinate projects or contracts.

BATA PROJECT COMPLETE BASELINE: The planned completion date for the Regional Measure 1
Program or subordinate projects or contracts.

PROJECT COMPLETE CURRENT APPROVED SCHEDULE: The sum of the AB144/SB66 Project
Complete Baseline or BATA Project Complete Baseline and Approved Changes.

PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the
program, project, or contract.

SCHEDULE VARIANCE or VARIANCE (schedule): The mathematical difference expressed in months
between the Project Complete Schedule Forecast and the Project Complete Current Approved Schedule.
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The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area
Toll Authority (BATA)/Metropolitan Transportation Commission (MTC) for
the Toll Bridge Seismic Retrofit and Regional Measure 1 Programs. The
contract value for the monitoring efforts, technical analysis, and field site
works that contribute to these reports, as well as the report preparation
and production, is $1,574,873.
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